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Construction Update: Upcoming Activities

3600 W. - 2700 W. 2700 W. - Redwood
*Temporary Construction « Utilities, including

on rocky mountain power storm drain, irrigation
substation- One way and ATMS.

flagging at 2700 West

*Rocky Mountain Power Redwood- 1300 W.

working on foundations. . .
e Utilities, including

Utilities, including storm storm drain, irrigation
drain and irrigation. and ATMS.
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Construction Update: Upcoming Activities

1300 West- Riverfront

eUtilities: 33" water line
tie-in, 10” South Jordan

*Noise walls

*Soil nail walls

Riverfront- 700 W.

*Jordan Bridge deck pour

*Grading for trail system

Water line and storm drain.

700 W. - Jordan Parkway

eUtilities: sewer line and
storm drain work.

eJack and bore at the
railroad.

*Railroad utility relocations

*Railroad 200 day closure
tentatively scheduled for
March.
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Construction Update: Upcoming Activities

Jordan Parkway- State St. 1-15

State Street to Lone Peak *Girders Feb. 1-4

Parkway closure Feb. 1-4

*Bridge deck
Utilities: irrigation

*Highmast lighting
*Soil nail wall

*Storm Drainage
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Public Involvement

November and December Emails & Phone Contacts
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